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1. Project Background 

The project is rooted in the growing worldwide awareness of the value and fragility of the 
biodiversity in the Caribbean UK Overseas Territories (UKOTs) and the role that civil society 
can play in conserving this.  For example, the House of Commons Environmental Audit 
thirteenth report noted that the biodiversity in the UKOTs is as valuable as, and at a greater risk 
of loss than, biodiversity in the UK itself.  It described the situation as “the eleventh hour for 
many species” and strongly urged the UK Government to act rapidly to protect UKOT 
biodiversity.  Much of this rich biodiversity lies in the Caribbean UKOTs, which are also 
particularly vulnerable to climate change.   
 
The Message from the 2008 Conference on Climate Change and Biodiversity in EU Overseas 
Entities, organised by the International Union for the Conservation in Reunion echoed this 
concern and emphasised that civil society participation is essential to biodiversity conservation, 
including obligations under the Convention on Biological Diversity (CBD) and other international 
conventions. This includes important roles in policy development, planning, research and 
monitoring, on-the-ground biodiversity conservation, advocacy, communication and public 
awareness and education.  Strong civil society organisations (CSOs) can also play a critical 
role in catalysing, facilitating and coordinating wider civil society participation in biodiversity 
conservation.  
 
Additionally, research conducted by CANARI (see http://www.canari.org/docs/policybrief7.pdf 
and http://www.canari.org/docs/331mangones.pdf) has identified several important barriers to 
equitable and effective civil society participation in biodiversity conservation in Caribbean 
islands, including: 
existing civil society capacity insufficiently valued or leveraged by donors and government 
partners; 
capacity of CSOs to participate in natural resource governance limited by inadequate human or 
financial resources;  
insufficient attention paid to creating resilient, sustainable organisations as opposed to strong 
individuals; 
lack of skills or experience within government to effectively facilitate participatory and co-
management processes 
capacity of organisations sometimes depleted rather than built as a result of complex donor and 
partner requirements;  
challenges transitioning from volunteer group to professional organisation;  
prevalence of a self-reinforcing cycle of unclear strategic direction, financial crisis, over-
dependence on one or a few key individuals, no succession planning, outdated governance 
structures, and rifts between board, staff and members.   
 
Effective contribution in support of the implementation of the objectives of the Convention on 
Biological Diversity (CBD), the Convention on Trade in Endangered Species (CITES), and the 
Convention on the Conservation of Migratory Species (CMS), as well as related targets set by 
countries rich in biodiversity but constrained in resources. 
 
The project therefore seeks to enhance the capacity of the 10 identified CSOs to directly 
support the implementation of the Convention on Biological Diversity in their respective 
Territories as well as to strengthen overall civil society participation in biodiversity conservation 
in Caribbean UKOTs through the catalytic role these CSOs will play as facilitators, mobilisers 
and change agents. 
 
The project seeks to address the barriers outlined above through a process of participatory 
research, action learning and capacity building involving a core group of 10 CSOs.  Rather 
than focusing just on the capacity gaps and weaknesses, this approach acknowledges that 
each participating CSO already has significant strengths on which it can draw, build and share 
with others in order to strengthen the collective effectiveness of all participating CSOs – and by 
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extension their partners and beneficiaries – to promote and engage in effective biodiversity 
conservation.  This approach builds on CANARI’s experience of facilitating Action Research 
and Learning Groups under several of its programmes.  It also draws on feedback from the 
CSOs that participated in Improving governance through civil society involvement in natural 
resource management in the Caribbean, who all highly valued the opportunities to exchange 
information and experiences and recommended the institutionalisation of such exchanges in 
future projects.   

2. Project Partnerships  

The Commonwealth Foundation and CANARI have worked together on a number of projects 
over the years so this project is an extension of a pre-existing partnership.   
 
The project is being managed by the Commonwealth Foundation and implemented primarily by 
CANARI. The Foundation has overall oversight of the project. The Foundation is also providing 
additional resources (£60,000) for small grants component.  
 
Within CANARI, Sarah McIntosh (Executive Director to 28.2.10 and now CANARI Associate) 
acts as the Project Manager, with Nicole Leotaud, (former Programme Director and current 
Executive Director) co-implementing, facilitating the Montserrat national stakeholder 
consultation (see Annex 3) and co-facilitating the first Action Research and Learning Group 
(ARLG) meeting (see Annex 4).  Other CANARI technical and administrative staff have 
provided support as follows: 
 
Leida Buglass, Senior Technical Officer: Small grant design and administration 
Kwesi Dennis, Technical Officer:  Information management, communications,  
      logistical support 
Patricia Franco, Administrative Officer: Workshop coordination and logistical support 
Venash Ramberan, Financial Officer: Financial record-keeping and reporting 
 
Within the Caribbean, the main partnerships that have been established or enhanced are with 
the five National Trusts which form the core of the target audience and membership of the 
ARLG: 
 
 Anguilla National Trust (ANT) 
 BVI National Parks Trust (BVI) 
 National Trust of the Cayman Islands (NTCI) 
 Montserrat National Trust (MNT) 
 Turks and Caicos Islands National Trust (TCINT) 
 
It was anticipated in the project proposal that each of these organisations would identify a 
further partner organisation to participate in the ARLG meetings, which has resulted to date in 
further partnerships with: 
 Youth Environmental Society of Anguilla 
 Montserrat Small Business Association 
 Jost Van Dyke Preservation Society, BVI 
 
Partner organisations are still being sought in Cayman Islands and TCI. 
 
Additionally, the Departments of Environment/Conservation/Fisheries (which are the focal 
points for the CBD), relevant private sector organisations and associations, and other civil 
society organisations have also been involved in dialogue about the project and identification of 
institutional and capacity gaps. 
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Similar civil society organisations in the islands of the English-speaking Caribbean have also 
been engaged as resources for peer learning, with the following having taken part in the first 
Caribbean ARLG meeting: 
 
 Nevis Historical and Conservation Society (NHCS); and 
 Saint Lucia National Trust (SLNT) 
 
It is also intended during the next phase of the project to link participants in this project, via 
CANARI’s website, with those participating in a similar MacArthur foundation-funded project, 
Going from Strength to Strength, which seeks to build civil society capacity for conservation in 
Dominican Republic, Haiti, Jamaica and Trinidad and Tobago, which would extend the 
partnerships to a further 12 civil society organisations (names available on request). 
 
UK partners have been actively engaged through the mechanism of a UK Action Learning 
Group, which has met on two occasions (September 2009 and January 2010), and comprises 
representatives of the following organisations: 
 
 Defra 
 DFID 
 Durrell 
 Joint Nature Conservation Committee (JNCC) 
 Royal Botanic Gardens, Kew 
 RSPB 
 UK Overseas Territories Conservation Forum  
 UK Overseas Territories Parliamentary Representative 
 
The representative of RSPB on the UK Action Learning Group also participated in the first 
Caribbean ARLG meeting. 
 
Lessons from the project scoping exercises and national stakeholder workshops were also 
incorporated in a two-day training programme which CANARI facilitated for JNCC in the UK 
entitled Working effectively with the Overseas Territories. 

3. Project progress 

Overall, the project has progressed as planned during the first year, though this necessitated 
some adaptation in methodology (with approval from Defra).  National visits and stakeholder 
meetings being substituted for the first ARLG meeting to increase buy-in at local level, validate 
the capacity needs, and to identify partner organisations for the trust.  However, the 
consequent delay to the first ARLG meeting, which was not held until Quarter 4, had a knock-
on effect on the communication strategy.  Now that this has been validated, it will be initiated 
during Quarter 1 of Year 2. 
 
The launch of the small grants component was delayed because the transfer of funds from the 
Foundation to CANARI took longer than expected.  The Foundation and CANARI also agreed 
to have a separate contract of services to ensure accountability and transparency. A draft 
contract is in its last stages of finalisation. The extended level of lucidity resulted in some 
unexpected delays which in turn affected the disbursements. Things are on track now and no 
such challenges are anticipated during the Year 2. 
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3.1 Progress in carrying out project activities 

The main activities for Year 1 were achieved in terms of Outputs 1 and 2, namely: 
 securing buy-in from a wide range of partners (government and civil society) in the five 

UKOTs;  
 identifying / validating the civil society capacities and capacity needs in the five UK 

Overseas Territories;  
 mobilising 8 of the 10 civil society organisations;  
 establishing a regional Action Research Learning Group (ARLG);  
 holding the first meeting of the ARLG; 
 launching the small grants programme;  
 establishing the UK-based Technical Advisory Committee (renamed, at its own request, as 

the UK Action Learning Group); 
 holding two meetings of the UKALG.  
 
However, some activities were adapted, notably the substitution of the first Action Learning 
Group by a series of national meetings (see Annex 3) based on the need to:  
 secure greater buy-in at the local level; 
 gain greater insight into the institutional framework for civil society participation in 

biodiversity conservation and CBD processes; 
 validate the capacity needs, which were emerging as both more comprehensive and more 

urgent than originally envisaged; 
 identify partner organisations for the National Trusts in certain UKOTs.  
 
Activities under Outputs 3 and 4 that were delayed by this revised process and the schedule of 
disbursement of funds were: 
 the launching of the small grants, which only took place in Quarter 4; and  
 the development and implementation of the communication strategy.   

 
However, it is anticipated that the project will be back on track in these areas within Year 2. 
 
For more details see Annex 1. 

3.2 Progress towards Project Outputs 

The two main outputs of the project to date are attached at Annexes 3 and 4: 
 Summary of the national meetings in the five participating UKOTs; 
 Report of the first ARLG meeting, together with 26 Appendices including capacity building 

materials, documents relating to the small grant programmes, identification of capacity 
strategy for future ARLGs; and actions to be taken within participating organisations to 
enhance their organisational capacity. 
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3.3 Standard Measures 

 

Table 1 Project Standard Output Measures 
Code No.  Description Year 1 

Total 
Year 2 
Total 

Year 
3 
Total 

Year 
4 
Total 

Total 
to 
date 

Number 
planned for 
this 
reporting 
period 

Total 
planned from 
application 

 6A 
 

UKOT CSO 
organisations trained 
through ARLG  

8  
 

  8 10 10 

 6B 
 
 

Number of training 
weeks to be 
provided 

1    1 2  

 7 Number of (ie. 
different types - not 
volume - of material 
produced) training 
materials to be 
produced for use by 
host country 
 - PowerPoint 
presentations 
- Printed handouts 
- Case study 
- Memory stick with 
useful materials 
- Guidelines 

 
5 
 

    
5 

  
Not stated 

15A 
 
 
 
  
 
 
 
15B 
 
 
15C 
 
15D 

Number of national 
press releases in 
host country(ies) 
Press release/Youtube 
videos/interviews in Nevis 
during ARLG 
 
Number of local 
press releases in 
host country(ies) 
Number of national 
press releases in UK 
Number of local 
press releases in UK 

 
Est. 3 

    
Est. 3 

  
Not specified 

23 Value of resources 
raised from other 
sources (ie. in 
addition to Darwin 
funding) for project 
work  
 

£30,000 
directly  
Est. 
£10,000 
indirectly 
through 
relevant 
case 
study 
materials 
etc. 

   £30,0
00 
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Table 2 Publications 
 
None to date, though the reports at Annexes 3 and 4 will shortly be uploaded to CANARI’s 
website. 
 

3.4 Progress towards the project purpose and outcomes 

Outcomes to date include: 
 Capacities of 8 CSOs built in:  

o establishing strategic priorities 
o problem analysis 
o converting project objectives into a fundable proposal 
o strategic fundraising and financial sustainability 
o defining Board roles and responsibilities 
o facilitation techniques for engaging diverse stakeholders 

 Partnerships between UKOTs and RSPB enhanced 
 Enhanced networking between 8 UKOT CSOs and between them and other CSOs in the 

English-speaking Caribbean 
 
The project rationale and assumptions remain valid, notably the fact that the main CSOs in the 
UKOTs will have a limited ability to influence and contribute to biodiversity conservation in their 
countries unless their core organisational functions become more strategic and financially 
sustainable.    

3.5 Progress towards impact on biodiversity, sustainable use or equitable sharing of biodiversity 
benefits 

The direct impact on the goal is not yet measurable. 

4. Monitoring, evaluation and lessons 

The project progress has been continuously monitored by CANARI as evidenced by the 
adaptive measures taken.  This is done through regular project team meetings, liaison with 
project partners and the ARLG and UK ALG meetings.   
 
Indicators of achievement include numbers of persons, organisations and types of stakeholder 
interests represented at meetings; and evidence of applied learning during and after the 
meetings, including changes in behaviour and approaches.  Additionally, formal meetings have 
included an oral and/or written evaluation component to validate the relevance of the approach 
and applicability of learning to the organisational context (see Annex 4 in particular). 
 
CANARI is also in the process of developing an overall monitoring and evaluation framework, 
with an enhanced focus on outcome mapping, for the organisation as a whole that will then be 
rolled out at the programme, project and activity level. 
 
However, there was no time at the first ARLG for the full participatory development of a 
monitoring and evaluation framework, which will now be developed in full at the second ARLG 
meeting. 
 
Lessons learned during the project to date include: 

CANARI’s mission – the promotion of equitable participation and effective collaboration in 
managing the natural resources critical to development – is as relevant to the sustainable 
development and biodiversity agendas in the UKOTs as elsewhere in the Caribbean.   
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 Organisations with weak capacity in key strategic areas need ongoing support and 
mentoring/monitoring; otherwise, they revert to the status quo of focusing on familiar 
operational tasks.  This will be taken into account in the review of small grant funding 
applications, with local mentoring suggested where deemed necessary.   

 UKOT Trusts are over-dependent on a small number of financial funding sources, and 
particularly their government subsidies (or in the case of BVI, right to levy fees in 
protected areas), which has rendered them particularly vulnerable during the economic 
downturn. This is exacerbated by the fact that they cannot access many of the funding 
opportunities open to CSOs in the rest of the Caribbean for biodiversity conservation 
(e.g, UNDP GEF small grants; MacArthur Foundation grants) and this does not appear 
to be fully compensated for by funds being made available by the UK government and 
European Union.  Continued capacity building on how to diversify funding sources will 
be a focus of the project. 

 In several UKOTs, networking with resource users and other CSOs working in areas 
relating to biodiversity conservation is comparatively weak, which offers scope for 
creative networking and partnerships.  The networking with similar organisations in the 
other UKOTs and other English-speaking Caribbean islands offers a considerable 
resource pool of relevant experience and potential support.  This will be a focus of the 
project through ARLG meetings and other CANARI events that can involve the UKOT 
organisations.    

Several National Trusts perceive external support received in the past to have been 
insufficiently tailored to their real needs and priorities.  The pre-proposal consultation and 
action learning approach of the national meetings and ARLG have contributed to a high level of 
mutual trust and respect between participating organisations and CANARI.  This indicates that 
the design of programmes and projects that are financed by external sources should be a 
collective exercise, driven by needs and priorities on the ground. 
 

5.  Actions taken in response to previous reviews (if applicable) 

Not applicable 
 

6. Other comments on progress not covered elsewhere 

The initial difficulties encountered and the corresponding adaptation of the design of the project 
is outlined above and in various other documents, including the mid-year report and the change 
request letter. 
 

7. Sustainability 

The sustainability of the project will primarily be assured through the enhanced capacity at the 
national level and the access to a greater network of resources at the regional and international 
level.   

8. Dissemination 

National workshop reports have been or will be disseminated in most Territories.  However, the 
dissemination and application of lessons learned and capacities built at the ARLG will occur 
primarily in Years 2 and 3 
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9. Project Expenditure 

Table 3 Project expenditure during the reporting period (Defra Financial Year 1 
April 2009 to 31 March 2010) 

 

Budget Line Item Actual £ Budget £ Variance £ Explanations 

Human resources      

International travel     

National / local travel     

Accommodation and 
Per diems    

 

Workshops / training 
sessions    

 

Institutional 
overheads    

 

Operating costs     

Other cost (Print 
guidelines)    

 

Other cost (Small 
Grants)    

 

Total     

 

10. OPTIONAL: Outstanding achievements of your project during the 
reporting period (300-400 words maximum).  This section may be used for 
publicity purposes 

I agree for LTS and the Darwin Secretariat to publish the content of this section (please leave 
this line in to indicate your agreement to use any material you provide here) 
 
The ARLG immediate evaluations indicate a high degree of success at that meeting (see 
Annex 4) but we would prefer to write this up as a success story after having evaluated the 
extent to which lessons have been applied in country, and it is too early to assess this.
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Annex 1 Report of progress and achievements against Logical Framework for Financial Year: 2000/10 
Project summary Measurable Indicators Progress and Achievements April 2009 - 

March 2010 
Actions required/planned for next 
period 

Goal: Effective contribution in support of the implementation 
of the objectives of the Convention on Biological Diversity 
(CBD), the Convention on Trade in Endangered Species 
(CITES), and the Convention on the Conservation of 
Migratory Species (CMS), as well as related targets set by 
countries rich in biodiversity but constrained in resources. 

Greater understanding by both 
government and civil society 
partners of the role that civil 
society organisations can play in 
supporting the goals and 
implementation of the CBD as a 
result of the national stakeholder 
workshops. 

(do not fill not applicable) 

Sub-Goal: To build civil society 
capacity for effective, equitable and 
sustainable civil society 
participation in biodiversity 
conservation in the UKOTs of the 
Caribbean. 

Greater civil society 
participation in biodiversity 
conservation in the 5 
Caribbean UKOTs (e.g. in 
policy development, planning, 
advocacy, and on-the-ground 
initiatives). 
CSO involvement in 
development and 
implementation of Island 
BSAPs and the CBD Island 
Programme of Work in the 5 
Caribbean UKOTs. 
Effective representation by 
UKOTs at regional and 
international fora (CDB COP 
10, Commonwealth Heads of 
Government meeting etc.). 

Progress on these indicators limited 
during the first year, except as noted 
above and growing awareness of CSOs 
of the need to engage in formal 
processes associated with CBD. 
Capacity assessment resulted in need to 
focus initially on strengthening core 
organisational functions such as 
governance and financial sustainability.   
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Purpose (insert original project 
purpose statement) 
To enhance the organisational 
capacity of at least 10 Civil Society 
Organisations (CSOs) in the 5 
Caribbean UKOTs (Anguilla, British 
Virgin Islands, Cayman Islands, 
Montserrat, Turks & Caicos), 
including the 5 National Trust 
organisations, to function as strong, 
effective and sustainable 
organisations that play a significant 
role directly in biodiversity 
conservation in their Territories and 
the Caribbean region, as well as 
indirectly by catalysing and 
coordinating wider civil society 
participation. 
 

 
 
Existing capacities and key 
capacities needed by 
participants and their partners 
identified by the end of Year 1. 
 
 
 
 
Strategy for greater 
involvement of CSOs in the 
implementation of Island 
BSAPs and the CBD Island 
Programme of Work in the 
Caribbean UKOTs by the end 
of Year 2. 
 
 
 
 
 
At least 4 of the key capacities 
built or enhanced in at least 8 
participating organisations by 
the end of Year 3. 

 
 
Existing capacities and key capacities 
needed identified during Year 1 (for 
Means of Verification see Annex 3 
summary of national meetings and 
Annex 4 Report of first ARLG for details). 
 
Status of Island BSAPs determined in 
each country but in several cases still in 
development.  Governments open to 
greater CSO involvement (for Means of 
Verification see Annex 3 summary of 
national meetings. 
RSPB committed additional technical 
support to further this objective. 
 
Capacities build in: establishing strategic 
priorities; problem analysis; converting 
project objectives into a fundable 
proposal; strategic fundraising and 
financial sustainability; Board roles and 
responsibilities; and facilitation 
techniques for engaging diverse 
stakeholders (for Means of Verification 
see Annex 4 Report of first ARLG for 
details). 
 
 

 
 

Second ARLG to be held to 
address identified highest capacity 
priorities, e.g.: accessing grant 
funding; leadership and 
management; governance 
structures; Board selection and 
performance; engaging 
stakeholders in participatory 
processes; participatory protected 
area management. 

 

Location and focus of study visit 
determined and study visit 
implemented. 
Ongoing networking and peer 
exchange via a newsletter and the 
website. 
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Output 1.  
Capacity needs of at least 10 
Caribbean UKOT CSOs identified 
and tailored capacity building 
programme designed. 

 
Capacity assessments of at 
least 10 CSOs. 
 
 
Development of capacity 
building strategy for 5 
Caribbean UKOTs. 
 
Priority capacity building 
activities for the Darwin project 
refined 

 
Capacity assessment of 8 CSOs completed; in two instances (CI and TCI), 
partner organisation has not been identified.  However, wider CSO assessment 
completed via national workshops.  
 
Most ARLG participating organisations identified key actions to be taken with 
regard to organisational capacity building during first ARLG. 
 
 
Outline of capacity building strategy for remainder of project identified during 
first ARLG, but will continue to be subject to continuous review and modification 
based on emerging findings during second ARLG, study visit and small grant 
outcomes. 
 
(MOV for above Annexes 3and 4) 
 

Output 2.   
Organisational capacity of at least 
10 Caribbean UKOT CSOs 
enhanced through tailored training 
and other capacity building to meet 
the identified priority needs 

 
Each participating organisation 
taking part in at least 5 
capacity building activities of 
the project. 
 
Enhanced governance 
structures, policies and 
systems in at least 10 
participating CSOs. 

 
 
 
 

Enhanced civil society 
networks in the participating 
Territories  

 
Participating organisations have taken part in 2 activities to date – national 
stakeholder meetings and associated visit and first ARLG meeting. 
 
NTCI strategic planning meeting resulted in proposed revised governance 
structure that has now been ratified by the Council. 
Anguilla national stakeholder meeting resulted in the decision to form the 
Youth Environmental Society of Anguilla to provide a forum for youth to 
influence biodiversity conservation after they leave school. 
The Montserrat Small Business Association identified the need to conduct 
strategic planning as a result of the first ARLG. 
Other participating organisations made commitments to changes in or review 
of Board roles and responsibilities following first ARLG. 
 
Partnerships within countries developed or enhanced as a result of national 
stakeholder meetings.  

 
 (MOV for above Annexes 3 and 4) 

Output 3.  
UKOT CSO effective involvement 
in biodiversity conservation 
enhanced through regional 
collaboration and the creation of 

Each participating CSO 
involved in at least one wider 
regional training programme, 
project or network. 
 

Participating CSOs engaged in first ARLG meeting and enhanced networking 
with RSPB established 
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(formal or informal) networks of 
Caribbean CSOs 
 

Peer mentoring among 10 
participating CSOs. 
 
Increased communication and 
networking among Caribbean 
UKOT CSOs and with CSOs in 
other Caribbean islands.  

Peer mentoring used in first ARLG, both between the UKOT participants and 
through the use of resource persons (NHCS, SLNT, CANARI, RSPB). 
 
Networks between participating organisations established or enhanced, as well 
as with NHCS and SLNT CSOs in other Caribbean islands and regional 
organisations receptive to greater UKOT involvement. 

 
(MOV for above Annex 4) 
 

Output 4.   
Greater awareness of Caribbean 
UKOT CSOs and their partners 
(governments, donors, overseas 
agencies) of how to facilitate 
participation of civil society in 
biodiversity conservation. 

 
Participation of key 
governmental and private 
sector participants in project 
activities in their Territories 
 
 
 
Communication strategy 
developed and implemented 
with at least 3 case studies, 1 
policy brief, 2 guidelines, 6 
newsletters, project website, 
intranet and listserv produced 
and disseminated. 
 
CSOs committed to continued 
capacity building. 
 
 
 
CSO capacity building needs 
reflected in partner 
programmes. 

 
Government and private sector partners engaged in national stakeholder 
meetings and also in individual meetings with CANARI representatives and 
Trust Directors (these meetings are documented internally at CANARI and the 
Trusts but have not been validated/approved for wider circulation.  However, 
they could be made available to Defra on the understanding that they are not 
to be externally circulated). 
 
Skeleton communication strategy developed at first ARLG. 

 
 
 
 
 
 
 
All participating CSOs at ARLG committed to application of learning within their 
organisations and national networks.   
Small grants launched, providing potential for organisational capacity building 
tailored to individual needs.  
 
RSPB representative highlighted how useful the ARLG would be in better 
understanding the context, capacities and capacity needs and therefore 
informing RSPB’s strategic focus in the Caribbean UKOTs. 

 
Representatives in the UK- Action Learning Group meeting notes the 
innovativeness of CANARI’s project approach, including the action learning 
component, and highlighted its potential to be adopted/adapted more widely i 
In UKOT-oriented projects.   
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Activity 1.1 First ARLG meeting and participatory tools and methods 
workshop: Montserrat; 5 days;  to focus on: 
capacity needs assessment and development of capacity building 
strategy; 
refinement of project design/development of monitoring and 
evaluation framework; 
strengthening capacity for enhanced role of CSOs in CBD 
implementation (e.g. stakeholder identification and analysis; 
participatory planning; participatory management; participatory GIS 
mapping; stakeholder mobilisation); 
introduction of Centre Hills project (Darwin funded) as case study of 
effective civil society engagement in biodiversity planning 
introduction o small grants and peer mentoring programme; 

Adapted to Five national visits and stakeholder meetings. 
8 CSOs were mobilised for the proposed first regional ARLG meeting in 
September but several subsequently withdrew and the first ARLG meeting was 
substituted by 5 national visits by CANARI representatives in November and 
December 2010 for the reasons outlined in Commonwealth Foundation letter to 
Defra of 4 September 2009. 
This resulted in greater buy-in to the project by all stakeholders (government, 
private sector and CSOs) and clearer identification of priority organisational 
needs (financial sustainability, establishing strategic priorities, and aspects of 
leadership and management) which then became the focus of the first ARLG  
meeting (see Activity 2.1). 
See Annex 1 for MOV 
 

Activity 1.2  Second ARLG meeting and organisational development 
workshop: Saint Lucia; 5 days; to focus on: 
strengthening organisational development capacity (e.g. participatory 
strategic visioning and planning, clarifying roles and responsibility of 
Board & staff members, and other priority needs as identified in 
meeting one);  
development of strategy for greater involvement of Caribbean UKOT 
CSOs in implementation of CBD; 
case studies of Saint Lucia National Trust strategic planning (EU 
funded) and civil society role in development and implementation of 
National Biodiversity Strategy and Action Plan;  
development of project communication strategy; 
networking with Saint Lucia National Trust and other Saint Lucian 
CSOs; 
review of progress on small grant activities. 
 

Became the first ARLG meeting 
Meeting held in Nevis in March 2010 with 17 participants – 12 from UKOT 
CSOs and five resource persons (two from CANARI, one from SLNT, one from 
NHCS and one from RSPB). 
 
Outputs of the meeting comprise a meeting report with appendices and 
handouts providing training and reference materials (see Annex 2). 
 
Outcomes include: 
 identification of  capacities within the participating groups that  could be 

shared with their peers; 
 identification of the additional priority capacity needs of the participating 

groups resulting in an outline capacity building strategy to inform the 
remaining ARLGs; 

 enhanced capacity of participants in problem analysis and identification of 
strategic priorities;  

enhanced awareness of the participants of the key elements of financial 
sustainability and  initiation of an action plan to enhance the financial 
sustainability of their own organisations;  
enhanced awareness of the roles and responsibilities of effective Board 
members and commitment to enhance effectiveness within their own 
organisations where necessary; 
 launch of the small grants and peer mentoring programme; 
 establishment of priorities for future ARLG meetings, study visit and 

communications. 
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Activities 1.3  It is anticipated that the second ARLG will be held in mid-Year 2 with a focus 
on: 
 accessing grant funding,  
 leadership and management 
 governance structures 
 Board selection and performance 
 engaging stakeholders in participatory processes  
 participatory protected area management 
Venue yet to be decided, but probably Montserrat to capitalise on CANARI’s 
earlier work there, in conjunction with the Department of the Environment , on 
participatory management planning for and economic valuation of the Centre 
Hills. 

Activity 2 Study visit:  
 

No activity in Year 1 
Expected to be implemented in Year 2 but relevance of Bermudan experience 
and willingness of local partners needs to be validated before making final 
choice of venue and focus. 

Activity 3 Communication Internal communication strategy validated at first ARLG (MOV Annex 4) 
CANARI case study produced under Going from Strength to Strength project 
disseminated 
Year 2 activities will focus on:  
 Creation of project webpage on CANARI’s  website including password 

protected intranet and forum; 
 Development of first project case study (provisionally either NHCS 

development of sustainable financing mechanisms of SLNT strategic 
planning process); 

 Development of first policy brief, provisionally co-funded by two other 
CANARI projects, partnerships for capacity building  of civil society; 
organisations for conservation and sustainable livelihoods 

 Dissemination of two electronic project newsletters. 
 
 

Activity 4: Small grants and peer mentoring Small grant fund launched at first ARLG (MOV Annex 4 and its Appendices 21-
23. 
 
It is anticipated that in Year 2, the majority of participating organisations will 
submit their applications and begin implementation. 
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Activity 5  Monitoring activities Monitoring is continuous as evidenced by the adaptive measures taken when 
responses to the first ARLG proved disappointing and in relation to re-
prioritising the topics for the meeting that was eventually held in March 2010. 
CANARI briefly introduced the concept of monitoring outcomes rather than 
outputs at the first ARLG and it is intended that the second ARLG in Year 2 
should encompass the participatory development of a full monitoring and 
evaluation framework.  In the interim, CANARI is using the Logframe as the 
primary tool for monitoring. 
 
A revised workplan is attached at Annex 7. 
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Annex 2 Project’s full current logframe 
 
Project summary Measurable Indicators Means of verification Important Assumptions 
Goal: 
Effective contribution in support of the implementation of the objectives of the Convention on Biological Diversity (CBD), the Convention on Trade in 
Endangered Species (CITES), and the Convention on the Conservation of Migratory Species (CMS), as well as related targets set by countries rich in 
biodiversity but constrained in resources. 
Sub-Goal: To build civil 
society capacity for effective, 
equitable and sustainable civil 
society participation in 
biodiversity conservation in the 
UKOTs of the Caribbean. 

Greater civil society participation in 
biodiversity conservation in the 5 
Caribbean UKOTs (e.g. in policy 
development, planning, advocacy, 
and on-the-ground initiatives). 
CSO involvement in development 
and implementation of Island 
BSAPs and the CBD Island 
Programme of Work in the 5 
Caribbean UKOTs. 
Effective representation by UKOTs 
at regional and international fora 
(CDB COP 10, Commonwealth 
Heads of Government meeting 
etc.). 
 

Strategy for CSO participation in 
CBD implementation in the 5 
Caribbean UKOTs. 
CBD strategies, plans, reports, 
including on Island BSAPs, Island 
Biodiversity Programme and COP 
10 and preparatory meetings. 
Participant feedback, feedback 
from CBD focal points and partner 
organisations, including regional 
agencies and UK technical 
partners. 
Project communication products. 
Caribbean UKOT involvement in 
IUCN Caribbean Programme of 
Work. 

 

Purpose: 
To enhance the organisational 
capacity of at least 10 Civil 
Society Organisations (CSOs) 
in the 5 Caribbean UKOTs 
(Anguilla, British Virgin 
Islands, Cayman Islands, 
Montserrat, Turks & Caicos), 
including the 5 National Trust 
organisations, to function as 
strong, effective and 
sustainable organisations that 
play a significant role directly 
in biodiversity conservation in 
their Territories and the 

Existing capacities and key 
capacities needed by participants 
and their partners identified by the 
end of Year 1.  
Strategy for greater involvement of 
CSOs in the implementation of 
Island BSAPs and the CBD Island 
Programme of Work in the 
Caribbean UKOTs by the end of 
Year 2. 
At least 4 of the key capacities built 
or enhanced in at least 8 
participating organisations by the 
end of Year 3. 

Capacity needs assessment 
Project reports to Darwin. 
Reports of 4 Action Research and 
Learning Group (ARLG) meetings, 
3 training workshops, study visits 
or exchanges, small grants and 
peer mentoring. 
Annual and other reports of 
participating CSOs and their 
partners. 
Mid and final project evaluation 
reports. 

5 Caribbean UKOT CSOs with sufficient 
capacity to participate in a 3-year project 
(in addition to the 5 National Trusts) can 
be identified. 
Participants are able to influence policy 
and practice in their organisations.  
Government agencies implementing the 
CBD have the willingness and skills to 
effectively facilitate civil society 
participation. 
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Caribbean region, as well as 
indirectly by catalysing and 
coordinating wider civil society 
participation. 
 
Outputs (add or delete rows 
as necessary) 
1.  Capacity needs of at least 
10 Caribbean UKOT CSOs 
identified and tailored capacity 
building programme designed. 

Capacity assessments of at least 
10 CSOs. 
Development of capacity building 
strategy for 5 Caribbean UKOTs. 
Priority capacity building activities 
for the Darwin project refined. 

Completed surveys 
Capacity needs assessment 
report  
Capacity building strategy 
Plan for Darwin project capacity 
building activities 

No significant change in UKOT context to 
alter capacity building priorities during the 
life of the Darwin project. 

2.  Organisational capacity of 
at least 10 Caribbean UKOT 
CSOs enhanced through 
tailored training and other 
capacity building to meet the 
identified priority needs 

Each participating organisation 
taking part in at least 5 capacity 
building activities of the project. 
Enhanced governance structures, 
policies and systems in at least 10 
participating CSOs. 
Enhanced civil society networks in 
the participating Territories  

Reports of 4 ARLG meetings, 3 
training workshops, study visits or 
exchanges  
Reports of CSO internal meetings 
(Board, staff or members). 
Plans, policies and guidelines 
developed by participating CSOs 
(e.g. strategic plans, Board terms 
of Reference, operational plans, 
human resource development and 
management policies, fundraising 
strategy, financial management 
procedures). 
Final project capacity assessment.

Participating CSOs have the capacity 
(including human resource availability) to 
invest in improving their governance 
structure and systems. 

3. UKOT CSO effective 
involvement in biodiversity 
conservation enhanced 
through regional collaboration 
and the creation of (formal or 
informal) networks of 
Caribbean CSOs 
 

Each participating CSO involved in 
at least one wider regional training 
programme, project or network. 
Peer mentoring among 10 
participating CSOs. 
Increased communication and 
networking among Caribbean 
UKOT CSOs and with CSOs in 
other Caribbean islands.  

Reports of 4 ARLG meetings, 3 
training workshops, study visits or 
exchanges  
Exchanges on intranet and list 
serves. 
Plans and reports from CSOs, 
their partners, and regional 
agencies. 
Reports from peer mentoring. 

CSOs in other Caribbean islands and 
regional organisations receptive to 
greater UKOT involvement. 

4.  Greater awareness of 
Caribbean UKOT CSOs and 
their partners (governments, 
donors, overseas agencies) of 
how to facilitate participation 

Participation of key governmental 
and private sector participants in 
project activities in their Territories 
Communication strategy developed 
and implemented with at least 3 

Workshop and study visit reports 
Communication strategy 
Dissemination list for 
communications. 
Plans and reports of CSOs and 

CSOs and their partners are open to 
findings and lessons developed by UKOT 
CSOs. 
Donors, overseas partners, and UKOT 
governments are able to respond within 
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of civil society in biodiversity 
conservation. 

case studies, 1 policy brief, 2 
guidelines, 6 newsletters, project 
website, intranet and listserv 
produced and disseminated. 
CSOs committed to continued 
capacity building. 
CSO capacity building needs 
reflected in partner programmes. 

partners. 
Report assessing project 
communication 
 
 

the project timeframe. 
Participants are able to influence strategic 
priority-setting in their organisation. 
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Activities (details in workplan) 
1. Action Research and Learning Group (ARLG) meetings and training workshops:  
The ARLG meetings will target 2 senior persons from each participating organisation (e.g. Executive Director, Board member).  At the end of each 
meeting, participants will have identified and committed to addressing key needs within their organisations (e.g. initiation of strategic planning process, 
development of a policy on Board’s roles and responsibilities, fundraising strategy, etc.).  Meetings will be held outside the main tourist season 
whenever possible to minimise costs. 
 
1.1 First ARLG meeting and participatory tools and methods workshop: Montserrat; 5 days;  to focus on: 
capacity needs assessment and development of capacity building strategy; 
refinement of project design/development of monitoring and evaluation framework; 
strengthening capacity for enhanced role of CSOs in CBD implementation (e.g. stakeholder identification and analysis; participatory planning; 
participatory management; participatory GIS mapping; stakeholder mobilisation); 
introduction of Centre Hills project (Darwin funded) as case study of effective civil society engagement in biodiversity planning 
introduction o small grants and peer mentoring programme; 
 
1.2  Second ARLG meeting and organisational development workshop: Saint Lucia; 5 days; to focus on: 
strengthening organisational development capacity (e.g. participatory strategic visioning and planning, clarifying roles and responsibility of Board & 
staff members, and other priority needs as identified in meeting one);  
development of strategy for greater involvement of Caribbean UKOT CSOs in implementation of CBD; 
case studies of Saint Lucia National Trust strategic planning (EU funded) and civil society role in development and implementation of National 
Biodiversity Strategy and Action Plan;  
development of project communication strategy; 
networking with Saint Lucia National Trust and other Saint Lucian CSOs; 
review of progress on small grant activities. 
 
1.3 Third ARLG meeting & organisational development workshop: Nevis; 4 days; to focus on: 
strengthening organisational development capacity (e.g. sustainable funding [proposal development, fund development], lobbying and advocacy, 
membership, volunteer recruitment and management, public education and outreach);  
case study of Nevis Historical and Conservation Society; 
networking with Nevis Historical and Conservation Society and other CSO; 
review of progress on small grant activities. 
 
1.4 Fourth ARLG meeting: Anguilla or British Virgin Islands; 4 days: content to be determined based on outstanding capacity needs, but to include: 
final reports on small grant activities 
final project evaluation and analysis of lessons learned; 
identification of outstanding capacity building needs. 
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2.  Study visit:  
The study visit will be open to 2 persons per Caribbean UKOT.  Study visit to Bermuda to take place outside main tourist season to minimise costs; 4 
days; to focus on: 
networking with and analysing the differences and commonalities between governance structures of civil society organisations in Bermuda and the 
Caribbean UKOTs; 
analysing the differences in economic, social and cultural context and institutional framework that may enable or disenable civil society involvement in 
implementing the CBD commitments; 
 
Additional study visits and exchanges may be identified and conducted by participating CSOs and funded under their small grants (Activity 4). 
identification of lessons from the Bermuda context that can be transferred to the Caribbean UKOTs, including case study of the civil society 
engagement in the development of Bermuda’s Island Biodiversity Strategy and Action Plan. 
 
3. Communications:  
A communication strategy will be formulated, in consultation with participants, and a variety of communication materials developed and disseminated 
including:  
 
3.1 Short case studies published electronically on: 
Centre Hills project implementation and how it build civil society (and government) capacity to participate in biodiversity conservation 
Bermuda CSOs and their leading of the Island Biodiversity Strategy and Action Plan process 
NHCS development of sustainable financing mechanisms (and possibly also advocacy and lobbying) 
These will be complemented by 2 additional case studies on civil society organisational development under the Going from strength to strength project 
and 6 case studies of participatory forest management under CANARI’s Forest and livelihoods programme. 
 
3.2 A policy brief summarising the project findings, targeting policy- and decision makers, published electronically 
 
3.3 Two guidelines booklets published in both hard and electronic format, provisionally on: 
Civil society participation in natural resource management 
Civil society development and management 
 
3.4 At least 6 newsletters published electronically 
 
3.5 Intranet, listserv and project website 
 
3.6 Media releases in the UKOTs and wider Caribbean 
 
3.7 Regional and international conference presentations and journal articles by CANARI staff and other participants, as opportunities present 
themselves. 
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4. Small grants and peer mentoring:  
A fund of £60,000 will be established so that each of the 10 participating CSOs can receive a small grant to be used to build a specific priority 
capacity, in areas where it is often difficult to secure project funding. These will be designed to be used primarily for strategic visioning and planning; 
participation in regional training workshops; study visits and exchanges; and/or development of communication strategies and 
communication/advocacy products.  Where participating CSOs have capacity that they can share with others, this fund can also support peer 
mentoring among the participating CSOs to support capacity building by each organisation.  This will also enhance relationships among CSOs in the 
Caribbean UKOTs. 
 
5. Monitoring activities:  
Participatory monitoring and evaluation will be facilitated involving the participating CSOs and other stakeholders and based on a monitoring and 
evaluation framework developed for the project by the stakeholders.  Capacity to develop and implement this will be built in the participating CSOs.  
Assessments will be facilitated via the ARLG meetings and meetings of the Technical Advisory Committee.  Self-assessments of CSO organisations 
will also be conducted by CSO participants and supported by peer evaluations conducted by other CSO members of the ARLG.  Mid-term and end-of-
project evaluation reports will be produced. 
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Annex 3 Onwards – supplementary material (optional but 
encouraged as evidence of project achievement) 

 
 
The following documents have been enclosed separately with this report. 
 

 Summary of national meetings  
(Year 1 Annual Report - Summary of National Meetings (Project Ref 17-004).doc)  

 
 

 ARLG report and appendices 
(Year 1 Annual Report Appendices (ref 17-004).pdf) 
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 Activity Quarters Year 1 Year 2 Year 3 
   1 2 3 4 1 2 3 4 1 2 3 4 
 1.  Inception and planning              
1.1 Mobilise 10 Caribbean UKOT CSOs  X X X          
1.2 Mobilise partners and establish UK Action Learning Group and, inception 

meeting 
  X           

1.3 Establish project team and refine project workplan  X X           
1.4 Conduct and report on national surveys/stakeholder meetings    x          
 2: ARLG meetings and training workshops              
2.1 Plan, facilitate and report on first ARLG meeting and training workshop 

(Nevis) 
    x         

2.2 Develop and disseminate capacity needs assessment and capacity 
building strategy 

   x          

2.3 Plan, facilitate and report on second ARLG meeting and training 
workshop (TBD) 

   X     x     

2.4 Develop strategy for greater CSO participation in Caribbean UKOTs      x x x      
2.5 Plan, facilitate and report on third ARLG meeting and training workshop 

(TBD) 
           x  

3.1 3: Study visit              
3.2 Study visit to Bermuda (or alternate)       x       
3.3 Additional study visits and exchanges (funded under small grant 

programme) 
     X X X X X X   

 4. Technical Advisory Committee              
4.1 Meetings of Technical Advisory Committee   x X  X  X  X  X  
 5.: Communications              
5.1 Develop communication strategy for the project     x x        
5.2 Develop and publish case study on Montserrat Centre Hills Project        x x     
5.3 Develop and publish case study on Bermuda civil society involvement in 

Islan dBSAP 
      x x      

5.4 Develop and publish case study on NHCS      x x       
5.5  Develop and publish policy brief on civil society participation in CBD in 

Caribbean UKOTs 
           X  

5.6 Develop and print guidelines on civil society participation in natural 
resource management 

     x        

5.7 Develop and print guidelines on civil society development and 
management 

      X       

5.8 Publish electronic project newsletter       X  X  X  X 
5.9 Establish and maintain intranet, project website and listserv      X X X X X X X X 



Annex 7 Revised workplan 

25                                                                                 .Annual Report [Project reference 17-004] 

 Activity Quarters Year 1 Year 2 Year 3 
   1 2 3 4 1 2 3 4 1 2 3 4 
5.1
0 

Hold quarterly teleconferences when no meeting taking place   X  X  X  X X X   

5.1
1 

Issue media releases in UKOTs on project activities  X  X X X X X X X X X X 

5.1
2 

Evaluate project communication      X   X   X  

 6: Small grants and peer mentoring              
6.1 Design small grant and peer mentoring programme and discuss at first 

ARLG 
   x x         

6.2 Refine design of small grant and peer mentoring programme     x         
6.3 Invite small grant applications    X X X X X      
6.4 Issue funds, CSO implementation of projects and peer mentoring     X X X X X X X   
6.5 Monitoring of small grants and peer mentoring      X X X X X X   
6.6 Evaluate small grants and peer mentoring         X   X  
 7. Project monitoring, evaluation and closure              
7.1 Participatory development of project monitoring and evaluation 

framework 
     x x x x     

7.2 Mid-term evaluation, based on feedback from CANARI/UKOTs at ARLG 
mtgs and Technical Advisory Committee meetings 

       x      

7.3 End-of-project evaluation (CANARI/UKOTs at ARLG mtgs and Technical 
Advisory Committee meetings) 

            X 

7.4 Project evaluation report             X 
7.5 Project audit             X 
7.6 Develop final project report and submit to Darwin and project 

stakeholders 
            X 
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Checklist for submission 
 
 Check 
Is the report less than 5MB?  If so, please email to Darwin-Projects@ltsi.co.uk 
putting the project number in the Subject line. 

Yes 

Is your report more than 5MB?  If so, please advise Darwin-
Projects@ltsi.co.uk that the report will be send by post on CD, putting the 
project number in the Subject line. 

No 

Have you included means of verification?  You need not submit every project 
document, but the main outputs and a selection of the others would strengthen 
the report. 

Yes 

Do you have hard copies of material you want to submit with the report?  If 
so, please make this clear in the covering email and ensure all material is 
marked with the project number. 

No 

Have you involved your partners in preparation of the report and named the 
main contributors 

Yes 

Have you completed the Project Expenditure table fully? Yes 
Do not include claim forms or other communications with this report. 
 
 


